

IMPLEMENTATION PLAN

Google Maps Business Analysis Platform

****Version:**** 1.0

****Project Type:**** Data Analytics Platform

****Prepared By:**** Team _____

****Project Duration:**** Week 3 (Monday – Friday)

1. Implementation Overview

The ****Google Maps Business Analysis Platform**** will be implemented using a structured five-day development plan. The implementation focuses on collecting business data, processing it into meaningful insights, creating dashboards, and preparing complete project documentation before the submission deadline. Each day's tasks are organized to ensure smooth progress and timely completion of the project.

2. Project Objectives

The implementation aims to:

- * Collect and organize Google Maps business data.
- * Clean and preprocess the dataset.
- * Perform business data analysis.
- * Design an interactive dashboard.

- * Generate reports and business insights.
- * Complete documentation and final submission before Friday.

3. Implementation Phases

Phase	Activity	Deliverable	
-----	-----	-----	
Phase 1	Requirement Analysis	Project planning and PRD	
Phase 2	Data Collection	Raw business dataset	
Phase 3	Data Cleaning & Analysis	Clean dataset with insights	
Phase 4	Dashboard Development	Interactive dashboard and charts	
Phase 5	Documentation & Submission	Final project package	

4. Implementation Workflow

```text

Requirement Analysis

|




Data Collection

|



Data Cleaning

|



---

## # 5. Daily Implementation Plan

| Day                | Activities                                                  | Deliverables |
|--------------------|-------------------------------------------------------------|--------------|
| -----              | -----                                                       | -----        |
| -----              |                                                             |              |
| <b>**Monday**</b>  | Requirement analysis, project planning, and PRD preparation |              |
|                    | Approved requirements and PRD                               |              |
| <b>**Tuesday**</b> | Collect Google Maps business data and prepare dataset       |              |
|                    | Raw CSV/Excel dataset                                       |              |

|                                                                                                        |  |
|--------------------------------------------------------------------------------------------------------|--|
| <b>**Wednesday**</b>   Clean data, remove duplicates, validate records, and perform analysis           |  |
| Clean dataset and analysis results                                                                     |  |
| <b>**Thursday**</b>   Create dashboard, charts, KPIs, and test system functionality                    |  |
| Interactive dashboard and tested reports                                                               |  |
| <b>**Friday**</b>   Prepare TRD, UI/UX, Implementation Plan, PPT, final review, and project submission |  |
| Complete documentation and final project                                                               |  |

---

## # 6. Resource Requirements

|                            |                                |  |
|----------------------------|--------------------------------|--|
| Resource                   | Purpose                        |  |
| -----                      | -----                          |  |
| Python                     | Data processing and analysis   |  |
| Pandas                     | Data cleaning and manipulation |  |
| NumPy                      | Numerical calculations         |  |
| Matplotlib / Seaborn       | Charts and visualizations      |  |
| Power BI / Tableau         | Dashboard development          |  |
| VS Code / Jupyter Notebook | Development environment        |  |
| Git & GitHub               | Version control                |  |
| Microsoft Office           | Documentation and presentation |  |

---

## # 7. Testing Plan

|                    |                                    |  |
|--------------------|------------------------------------|--|
| Testing Type       | Objective                          |  |
| -----              | -----                              |  |
| Functional Testing | Verify each module works correctly |  |

|                         |                                                        |  |
|-------------------------|--------------------------------------------------------|--|
| Data Validation Testing | Ensure dataset accuracy                                |  |
| Dashboard Testing       | Verify charts, KPIs, and filters                       |  |
| Report Testing          | Validate exported reports                              |  |
| Final Review            | Ensure all deliverables are complete before submission |  |

---

# 8. Risk Management

|                              |        |                                              |  |
|------------------------------|--------|----------------------------------------------|--|
| Risk                         | Impact | Mitigation                                   |  |
| -----                        | -----  | -----                                        |  |
| Missing business information | Medium | Validate and update dataset                  |  |
| Duplicate records            | Medium | Remove duplicates during preprocessing       |  |
| Incorrect analysis           | High   | Verify calculations before report generation |  |
| Dashboard errors             | Medium | Test all dashboard components                |  |
| Documentation delays         | Medium | Prepare documents alongside development      |  |

---

# 9. Success Criteria

The project will be considered successful if:

- \* All planned tasks are completed by Friday.
- \* Business data is collected and analyzed accurately.
- \* Dashboard displays meaningful insights.
- \* Reports are generated successfully.
- \* PRD, TRD, UI/UX, and Implementation Plan are completed.

\* The complete project is submitted before the deadline.

---

## # 10. Final Deliverables

The final submission will include:

- \* Product Requirements Document (PRD)
  - \* Technical Requirements Document (TRD)
  - \* UI/UX Documentation
  - \* Implementation Plan
  - \* Clean Business Dataset (CSV/Excel)
  - \* Dashboard with Charts
  - \* Business Analysis Report
  - \* PowerPoint Presentation
- 

## # 11. Conclusion

The implementation plan provides a clear roadmap for completing the **\*\*Google Maps Business Analysis Platform\*\*** within the Week 3 schedule. By following a structured day-wise approach from Monday to Friday, the team can efficiently complete data collection, analysis, dashboard development, testing, documentation, and final submission while maintaining quality and meeting the project deadline.